City of Morro Bay/Cayucos Sanitary District

8-Year Conversion Schedule

Task

Date of Completion1

Preliminary Activities:

1. Issuance of Request for Consulting Engineering Proposals for

Facilities Master Plan

November 11, 2005

2. Award of Consulting Engineering Contracts

April 27, 2006

Facilities Planning:

1. Submit Final Draft Facilities Master Plan

November 30. 2007

2. Submit Final Facilities Master Plan

September 30, 2009

Environmental Review and Permitting:

1. Complete and Circulate Draft CEQA Document

February 27, 2009

2. Certification of Final CEQA Document

December 31, 2009

3. Submit proof of application for all necessary permits

June 1, 2010

4. Obtain all necessary permits

May 31, 2011

Financing:

1. Complete Draft Plan for Project Design and Construction
Financing

December 31, 2007

2. Complete Final Plan for Project Financing

June 30, 2008

3. Submit proof that all necessary financing has been secured,
including compliance with Proposition 218

October 30, 2009

Design and Construction:

1. Initiate Design

September 30, 2010

30 Percent Design

April 29, 2011

. 60 Percent Design

July 29, 2011

September 30, 2011

100 Percent Design

December 27, 2011

. Issue Notice to Proceed with Construction

March 29, 2012

2
3
4. 90 Percent Design
5
6
7

. Construction Progress Reports

Quarterly (with
SMRYS)

*

Complete Construction and Commence Debugging and Startup

January 31, 2014

9. Achieve Full Compliance with Secondary Treatment

March 31, 2014

1. Any completion date falling on a Saturday, Sunday, or State holiday shall be extended until the next business day. The
Discharger shall submit proof of completion of each task within 30 days after the due date for completion.




